3.17
APPROVAL OF CONSENT AGENDA

TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers

FROM/PHONE: Manny Diez, Director, Public Works and Capital Projects, 954-
797-1245

PREPARED BY:  Kaeith Pursdll, Project Manager, Capital Projects, 954-797-1191

SUBJECT: Resolution

Project Name and Location: Fire and Public Works Administration
& Storage

Buildings, 6901 Orange Drive, 33314

AFFECTED DISTRICT: District 2
ITEM REQUEST: Schedule for Council Meeting

TITLE OF AGENDA ITEM: A RESOLUTION OF THE TOWN OF DAVIE,
FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER #2
WITH CPZ ARCHITECT, INC. FOR ADDITIONAL SERVICES FOR
CONSTRUCTION ADMINISTRATION OF THE FIRE AND PUBLIC WORKS
ADMINISTRATION BUILDING ASDESCRIBED IN THE ATTACHED CHANGE
ORDER.

REPORT IN BRIEF: The Town has expanded the Scope of Work of the Fire and
Public Works Administration Building to include additional contract administration
services as noted in the change order attached hereto as Change Order #2. Administration
Servicesinclude site visits, progress reports, evaluation of the state of the project,
responses to requests for information, and review and approval of montly pay requests.

PREVIOUSACTIONS: None

CONCURRENCES: Resolution # R-2004-065

FISCAL IMPACT: Yes

Has request been budgeted? Yes



If yes, expected cost: $ 17,550.00
Account Name: Capital Account 030-3004-522-6827
If no, amount needed: $
What account will funds be appropriated from:
Additional Comments:

RECOMMENDATION(S):
Attachment(s): Change Order # 2



RESOLUTION

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING
THE MAYOR TO EXECUTE CHANGE ORDER #2 WITH CPZ ARCHITECT,
INC. FOR ADDITIONAL SERVICES FOR CONSTRUCTION
ADMINISTRATION OF THE FIRE AND PUBLIC WORKS
ADMINISTRATION BUILDING ASDESCRIBED IN THE ATTACHED
CHANGE ORDER.
WHEREAS, the Town of Davie previously awarded the bid to CPZ
ARCHITECT,INC.; AND
WHEREAS, The Town has expanded the Scope of Work to include additional
contract administration services in the amendment attached heterto as Change Order #2
NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE
TOWN OF
DAVIE, FLORIDA.
SECTION 1. The Town Council hereby authorizes the appropriate Town officials
to execute
Change Order #2 with CPZ Architect, Inc. in the amount of $17,550.00, whichis
attached as
Exhibit “A”.
SECTION 2. Thisresolution shall take effect immediately upon its passage and
adoption.

PASSED AND ADOPTED THIS DAY OF , 2007.
MAYOR
ATTEST:
TOWN CLERK

APPROVED THIS DAY OF , 2007.




' CHANGE

ORDER Distribution to:
AIA DOCUMENT G701 OWNER x

ARCHITECT x

CONTRACTCOR  x

FIELD s

OTHER Bid Spec Committee
PROJECT: CHANGE ORDER NUMBER: COo#2

(Name, address)

Fire & Public Works Administration Building
and Public Works Storage Building

6901 Orange Drive

Davie, Florida 33314

TO (Contractor):

Chris Zimmerman

CPZ Architects, Inc

4310 West Broward Blvd.
Plantation, Florida 33317

You are directed to make the following changes in this C
Item 1 — Additional Services for Contract Administration

Building. .~ cveeereeenr

Days: N/A

INITIATION DATE: February 12, 2007

ARCHITECT’S PROJECT NO:  B-05-94

CONTRACT FOR: Fire & Public Works Admin. Blg.

CONTRACT DATE: April 7, 2004

ontract:
for Fire and Public Works Administration

Total:

$17,550.00
$17,550.00

Not valid until signed by both the Owner and Architect.
Signature of the Contractor indicates his agreement herewil

th, including any adjustment in the Contract Sum or Contract Time.

The original (Contract Sum) {Guaranteed Maximum Cost) was.......... 5 141,500.00
Net change by previously authorized Change Orders ki % 5,750.0¢
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was .... -1 147,250.00
The {Contract Sum) (Guaranteed Maximum Cost) will be {(increased) (decreased) .....  § 17,550.00
The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order wi be..ww § 164,800.00
The Contract Time will be {increased) (decreased) {unchanged) by 0 Days
The Date of Phase 1 Completion as of the date of this Change Order therefore is.. N/A
The Date of Phase 2 Completion as of the date of this Change Order therefore is ... N/A
Authorized:
CPZ Architects, Inc. N/A Town of Davie
ARCHITECT CONTRACTOR OWNER
4310 W. Broward Blvd. N/A 6591 Orange Drive
Address Address Address
Plantat‘i;;.FL 33317 N/A Davie, FL 33314 -3399

SR
BY CE_///Y//%/ Z‘———‘ BY BY
pate &~ 307 DATE DATE _

AlA DOCUMENT G701 » (HANGEORDER +  APRIL 1978 EDITION

AlAB = ©1978

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE, N.W.. WASHINGTON, D 20006

G701 - 1978



*Chris Zimmerman® To <keith_pursel@davie-fl.gov>

<chris@cpzarchitects. com> cc <Frank_Suriano@davie-fl.gov>
02/12/2007 02:42 PM

bee
Subject DAVIE - Admin Officec Additional Services

Keith, attached is our lstter request for additional services as we discussed last week. Please let me know
if this is OK or if you need additional information?

G

Architects, Inc.

CPZ Architects, Inc.

4316 West Broward Boulevard
Plantation, FL. 33317

(954) 792-8525, (954) 337-0359
chris{@epzarchitects.com

Chris P. Zimmerman, ALA, President

Additional Services CA pdf




February 12, 2007 '
Town Of Davie Z
Keith Purcell, Project Manager

6591 Orange Drive Architect, Inc.
Davie, Florida, 33314 AA 26000685

RE: Additional Services Proposal, Contract Administration
Fire Administration & Public Works Office Building

Dear Mr. Purcell:

In reviewing our contract, it appears we need to execule an additional services proposal for
extended Contract Administration. Our Contract expired on April 22, 2006; however, as you are
aware we have continued to work on the project. The following is a summary of our contract,
time, contraction and fecs.

1. Conttact specifies, “Additional services are acceptable when the construction time
exceeds 60 days from substantial completion™.

2. Qur contract, Exhibit C, specifies a 6 month construction time.

3. The Construction Contract start date was 9-22-05; therefore, the completion date based
on 6 month time frame would be 3-22-06.

4, Substantial completion is 30 days less then final completion,

5. Therefore our contract time is for 30days past final completion, which results in a
contract end date of 4-22-06.

6. Contract completion date, since the issuance of CO #5 to the contractor, is now February
12, 2007. Since this time is past we would estimate the completion date of Phase [T to be
approximately May 30, 2007.

7. Our Contract Construction Administration Time ended on April 22, 2006, According to
our current estimate of completion we will need to extend this to May 30, 2007, An
extension of approximately 13 months.

8. Our Construction Admin Fee, per our contract was $2§,225. Based on a 6 month time
period equates lo $3,537.50 per month.

Based on the above information, we are requesting a contract extension of 13 months.
Acknowledging that the above outline of $3,537.50 is more then is required for the extended
peried of time, we have evaluated the project and time spent to date. Based on our estimate the
additional monthly fee shoutd be $1,350 per month. Qur additional service is:

Additional Construction Administration Fee for 13 menths at $1,350/month=$17,550.
We are therefore, requesting an additional services purchase order be created for $17,550 for

these additional construction administration services. We hope that this proposal meets with your
approval. Please call me if you have any questions.

Respectfully ’
CPZ Architect, Inc. ’Fe /,ﬂ/ z‘/i/ 2 d

Chris P, Zimmerman, AlA
President

CPZ Archinect, Inc.
4316 Wost Broward Boulevard, Plantation, Flonida 33317
Project 0363 {9541 7928523, (954) 337-0359 Fax Page 1 of 1




Detail by Entity Name
Florida Profit Corporation
CPZ, INC.

Filing Information

Document Number S15044

FEI Number 590343346
Date Filed 11/26/1990
State FL

Status ACTIVE

Principal Address

502 E NEW HAVEN AVENUE
MELBOURNE FL 32901 US

Changed 05/02/2000

Mailing Address

502 E NEW HAVEN AVENUE
MELBOURNE FL 32901 US

Changed 05/02/2000

Registered Agent Name & Address

FALLACE, JAMES H
1900 SO HICKORY STREET
MELBORUNE FL 32901 US

Name Changed: 05/18/1998
Address Changed: 04/30/2004

Officer/Director Detall
Name & Address
Title D

PAYLOR, RALPH
502 E HEW HAVEN AVENUE
MELBOURNE FL

Title D

ZORBIS, ANDREW
502 E N EW HAVEN AVENUE
MELBOURNE FL
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